
STATUS OF PENDING CONTRACTS
MONITORING AND LABORATORY DIVISION

11/3/2003

Contract No. Contractor Amount Term Project Description Date Activity
00-542-1 AXYS Analytical Services  $   125,000.00 6/25/01-

6/24/05
No Cost Time Extension 10/08/03 Rec'd ASD-15

00-546-2 TIAX LLC  $   240,000.00 6/25/01-
6/24/05

No Cost Time Extension 10/08/03 Rec'd ASD-15

01-533-1 NIST  $     85,000.00 1/15/02-
1/14/05

Revise budget 09/17/03 Rec'd ASD-15.

09/22/03 Waiting for info from Contract 
Manager.

09/24/03 To CPSS Chief for review
09/29/03 Request info from Contract Manager

10/06/03 To CPSS Chief for review
10/16/03 To Fiscal

02-514-1 Tracer ES&T  $   349,593.27 1/1/03-
4/30/04

Add money and add work 10/21/03 NCB Approved

10/09/03 Contract to CPSS Chief
10/29/03 To Fiscal

02-504 Quantum Analytics  $     54,412.55 6/1/03 - 
5/31/04

Support and Maintenance for Hewlett 
Packard Systems

10/21/03 Approved

03-501-1 CSUS Foundation  $   130,000.00 7/1/03-
6/30/04

Add money for student assistants 10/28/03 To CPSS Chief for review

R03-508 Kern County APCD  $     29,500.00 7/1/03 - 
6/30/04

Ambient Air Monitoring Instrumentation 
Servicing

05/19/03 Rec'd ASD-15.

07/01/03 Negotiating contract language with 
Kern APCD attorney.

03-515 Selerity Technologies  $      2,800.00 8/11/03-
8/10/04

Equipment maintenance 06/27/03 Rec'd ASD-15.

07/07/03 Drafting Contract
07/15/03 Waiting for info from Contract 

Manager.
08/12/03 No Secretary of State Corp. #, 

waiting to hear from Contract 

03-519 IFB  $     10,000.00 10/1/03-
9/30/04

Audio/Visual System Maintenance 08/21/03 IFB Advertised, due 9/26/03

09/26/03 No Bids rec'd, revising package
10/16/03 IFB sent out - due 11/19/03

03-520 Applied Biosystems  $     29,659.20 4/1/04-
3/31/06

Software Maintenance Plan 09/24/03 ASD-15 to B. Welty for approval.

09/30/03 To CPSS Chief for review
10/16/03 To Fiscal

03-521
RFP - Mexico Air Quality 
Monitoring 350,000.00$   

1/1/04-
4/30/05 Air Quality Monitoring 10/27/03 Rec'd ASD-15


